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Contract Number GS00Q09BGD0025  
Task Order GST0013AJ0084 
Modification PO12 
 
Block 14 Continued: 
 
The purpose of this modification is to incrementally fund CLINS 2001 and 2002. 
 
1) Incrementally fund CLINS 2001 and CLIN 2002: 

 

CLIN Description 
Previous 
Funding 

Funding 
Change 

New Funding 
Total 

2001 Labor – Tasks 1 through 7 $5,543,105 $3,867,052 $9,410,157 

 Estimated Cost $  $ $8,641,441 

 Estimated Award Fee  $ $ $768,716 

2002 Subcontractor Labor $1,763,562 $923,304 $2,686,866 

 
See Section B.13.1, Incremental Funding Limitation of Government’s Obligation, and 
Section J.1, Attachment AAAA, Incremental Funding Table for updates.  
 

Changes pursuant to this modification are noted by a black vertical line in the right hand margin 
on changed pages B-8 and J-4. All other terms and conditions remain unchanged.  
  

 
SUMMARY OF COST IMPACT OF ABOVE CHANGES 

 
• The total funding obligated under this Task Order is increased by $4,790,356 from 

$64,712,863 to $69,503,219. 
 

• The total estimated value of the Task Order remains unchanged at $365,186,948.   
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